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1.0 PROJECT DESCRIPTION 

Draft AOC 607 Vacuum Extraction Treatability Study Work Plan 
Charleston Naval Complex 

Revision: 0 

This treatability study work plan is based on infonnation presented in Zone F Resource 

Conservation and Recovery Act (RCRA) Facility Investigation (RFI) Report (EnSafe Inc., 

December 1997), the Area of Concern (AOC) 607 and Solid Waste Management Unit (SWMU) 

166 Corrective Measures Study (CMS) Work Plan (EnSafe, April, 1998), and additional sampling 

perfonned as part of monitored natural attenuation and CMS data gap sampling activities 

perfonned since production of the CMS Work Plan. 

1.1 Site Description 

AOC 607 is a fonner dry-cleaning facility located in Building 1189 that operated from 1942 to 

1986. To the south, east, and west of Building 1189 is an asphalt parking lot. A grassed area 

surrounds the balance of the dilapidated bUilding. Figure 1.1 shows the AOC 607 site and all 

borings, Direct Push Technology (DPT) points, and monitoring wells installed in conjunction with 

the Zone F RFI and CMS. 

AOC 607 is located within a moderately developed commerciallindustrial area ofNAVBASE and 

most surrounding parcels are occupied by buildings and/or service roads. Building 1189 is not 

currently in use; however, Building 225 located immediately west of Building 1189 is in use as 

residential apartment housing. 

Chlorinated volatile organic compounds (VOCs) - tetrachloroethene (PCE), trichloroethene (TCE), 

1 ,2-dichloroethene (DCE), and vinyl chloride - were detected in shallow and deep pOitions of the 

surficial aquifer. High chlorinated voe concentrations indicate that dense non-aqueous phase 

liquids (DNAPLs) may be present in some areas, although no DNAPLs were found during 

sampling. 

1-1 
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1.2 Site Geology and Hydrogeology 

Draft AOC 607 Vacuum Extraction Treatability Study Work Plan 
Charles/on Naval Complex 

Revision: 0 

The site is underlain by a layer of fill soil 2 to 3 feet thick. The fill is a heterogeneous mixture 

of sand, silt and clay, often described as black in color. 

Beneath the fill are Quaternary age deposits of silty sand and sandy clay that extend to a depth of 

approximately 25 feet. According to the boring logs available, individual layers of the silty sand 

and sandy clay range from less than I foot to greater than 5 feet in thickness. However, how well 

these individual beds correlate across the site rom one boring to another cannot be determined 

from available information. 

The water table lies within the Quaternary age stratum, at a depth of 2 to 4 feet below ground 

surface (bgs). The groundwater level is influenced slightly by tidal effects that produce diurnal 

variations of up to 0.2 feet. 

The total thickness of the Quaternary age stratum is approximately 22 feet. The total saturated 

thickness below the groundwater table is also about 22 feet. According to the log of boring 

607 -06D, the saturated portion of the Quaternary aquifer unit contains 13.5 feet of silty or clayey 

sand, interbedded with 6.5 feet of sandy clay distributed in layers 1.0 to 2.5 feet in thickness. 

Slug permeability tests were conducted in three monitor well pairs having well screen set at depths 

of 10 feet and 20 feet each. The values of horizontal hydraulic conductivity range from 0.19 to 

2.04 feet/day for the 10-foot zone, and 0.37 to 1.33 feet/day for the 20-foot zone. The average 

horizontal conductivity value for all six zones tested is 0.835 feet/day. 

Using a high-end hydraulic conductivity value of 1.25 feet/day as representative of the more 

permeable regions of t.lJ.e formation, and taking an average sand thicYJ1ess of 13 feet within the 

\-3 



Draft AOC 607 Vacuum Extraction Treatability Study Work Plan 
Charleston Naval Complex 

Revision: 0 

Quaternary age stratum, a transmissivity value of 16 feef Jday is computed and may be used for 

preliminary design calculations. 

The lowest stratum encountered during the subsurface investigation program is the Tertiary age 

group. This deposit is described as sandy silt containing phosphate nodules and shells. This 

formation is saturated and has a piezometric level generally within 0.1 feet of the Quaternary 

aquifer upjt. 

Slug permeability tests conducted in the Tertiary age sediments at a depth of 30 feet yielded values 

ranging from 0.008 to 0.027 feet/day for the three wells tested. On the average, this formation 

appears to be about two orders of magnitude less permeable than the overlying Quaternary 

stratum. 

The piezometric surface of the two Quaternary units and one Tertiary unit are shown on 

Figures 1.2, 1.3, and 1.4. The cone of depression shown in for the Quaternary unit is believed 

to be caused by infiltration to a sanitary sewer installed approximately 12 feet below the ground 

surface, running north and parallel to the western side of Building 1189. The apparent hydraulic 

mound shown on the piezometric map for the Tertiary unit may be caused by recharge through the 

sewer trench or a leak in the borehole seal intended to isolate the tertiary aquifer screen interval 

in well 60706D from the overlying quaternary aquifer. 

i.3 Nature and Extent of Contamination 

Soil 

Soil samples collected beneath Building 1189 contained tetrachloroethene (PCE) at concentrations 

ranging from 29 to 1,500 IlgJkg (Figure 1.5 and 1.6). The highest concentrations were seen in 

well boring 607-015. Soil contamination appears isolated to the area beneath Building 1189 and 

the area immediately west of the building. 

\-4 
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Groundwater 

Draft AOC 607 Vacuum Extraction Treatability Study Work Plan 
Charleston Naval Complex 

Revision: 0 

Chlorinated VOCs - PCE, trichloroethene (TCE), 1 ,2-dichloroethene (DCE), and vinyl chloride -

are the primary contaminants of concern in groundwater at this site, and the removal of these 

VOCs in the focus of this treatability study. Total chlorinated VOCs in shallow groundwater (8 

to 11 feet bgs) from the most recent round of sampling (October, 1998) were contoured (Figure 

1.7) to estimate the location of the VOC source zone. The area of highest concentration appears 

to extend from Well 607-017 to Well 607-006. Total chlorinated VOC concentrations in this area 

ranged from 3 to 17 mg/L. These concentrations indicate dense non-aqueous phase liquids 

(DNAPL) may be present in this area. 

The information available to date indicates the VOC contamination is mostly confined to the upper 

portion of the Quaternary age sediments. However, some VOC contamination has migrated 

downwards, at least in the vicinity of well 607-061 (5.7 mg/L total VOC, September 1998), where 

it was detected at a depth of 20 feet. 

Most of the VOC contamination lies within the footprint of Building 1189. VOCs appear to be 

migrating towards the sanitary sewer line where groundwater is being captured by infiltration 

through cracks and joints in the sewer pipe. The rate of infiltration has not been quantified, 

however groundwater infiltration is common for both sanitary and storm sewers that lie below the 

water table. Since this sewer line is acting as a downgradient receptor, the rate of migration of 

VOCs (originating from Building 1189) southwest of the sewer line is currently inhibited. 
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2.0 REMEDIAL TECHNOLOGY DESCRIPTION 

2.1 Soil Vapor and Vacuum Enhanced Groundwater Extraction 

Soil vapor extraction (SVE) is a remedial technology used to treat soil affected by dissolved and 

free-phase VOCs. The extracted fluids and vapors are treated in an aboveground remedial system 

before being discharged. SVE systems are designed to operate in the vadose, or unsaturated zone, 

but can be extended to incorporate a portion of the saturated zone if a suitable dewatering system 

is used in conjunction with SVE. 

In a subsurface environment like AOC 607, the most critical aspect of operating a successful SVE 

system is to install an effective dewatering system around the area to be treated. Without the 

dewatering system in operation, there can be no effective movement of air because groundwater 

forms an imperious boundary, both laterally and vertically, as shown in Figure 2.1. In addition, 

negative air pressure created by the SVE system can cause an "upwelling" of groundwater that 

could rise in proportion to the negative pressure applied (expressed in inches of water). In other 

words, the application of 200 inches of vacuum in an SVE well could cause a rise in the 

groundwater table of as much as 200 inches. Since the groundwater table at AOC 607 is at a depth 

of only 2 to 4 feet, any application of vacuum would probably drown out the thin vadose zone that 

presently exists under the building. 

When the VOC-contaminated zone is dewatered, as shown in Figure 2.2, residual moisture can 

be stripped out of the drained soil horizon by application of vacuum in the SVE wells. However, 

there must also be a source of air so that flow through the treatment zone can be maintained. In 

this case, the floor slab of Building 1189 and paved areas outside of the structure will act to 

prevent the entry of air through the ground surface. This prevents "short circuiting" of air flow 

from the ground surface close to the SVE extraction well. However, either active or passive zones 

of air entry must be created within the dewatered zone to establish a source of fresh air. 
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In this case, the dewatering wells can be used to establish points of passive air entry by screening 

them from top to bottom across the saturated zone, and by venting them to the surface. The sewer 

system can also be used as a zone of passive air entry by dewatering to below its invert elevation. 

Places where groundwater used to infiltrate along cracks and joints will now become points of air 

entry. 

Dewatering the treatment zone will generate substantial quantities of groundwater, which will also 

require treatment and disposal. For this treatability project, primary treatment will be by passing 

water through granulated activated carbon (GAC), with disposal into the sanitary sewer under 

permit from the Publically Owned Treatment Works (POTW). 

2.2 Theory 

When chlorinated solvents such as PCE and TCE enter the ground, they are often held by capillary 

tension in the vadose or unsaturated zone. Fine grain soil types such as silt or clay are likely to 

adsorb a greater volume of these solvent than sand or gravel because of their greater surface area 

and more frequent intergranular contact. These chlorinated solvents also migrate into the soil gas 

phase due to their relatively high vapor pressure, and into soil moisture that is also held by 

capillary tension. Thus, chlorinated solvents in the vadose zone are held in three possible ways. 

• As DNAPL adsorbed by soil particulates 

• As vapor in soil gas 

• As a solute in soil moisture 

In the phreatic or saturated zone, chlorinated solvents usually exist as a solute in groundwater. 

Occasionally, when the volume of dense chlorinated solvent released is high enough to overwhelm 

the adsorptive capacity of soil in the vadose zone, free-phase solvent drains into the saturated zone 

and migrates downward until a low permeability barrier is encountered. In this case, the DNAPL 
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may simply puddles within (or throughout) the phreatic zone and act as a mobile source of 

contamination that constantly replenishes migrating groundwater with chlorinated solvent. 

SVE works by applying a negative pressure or vacuum to a zone of VOC-contaminated soil in the 

unsaturated zone, and/or the dewatered portion of the saturated zone. Provided that a source of 

clean air is available, the circulation of airflow from the zone of atmospheric pressure (for passive 

air supply wells) to the vacuum applied in the SVE well creates a flow of air that is capable of 

removing both the soil gas and soil moisture, including solvent that is contained in either media. 

As the flow of air continues, DNAPL held by capillary tension is released (because of its relatively 

high vapor pressure) and is transferred into vapor phase. Thus, continued air flow through porous 

media of the vadose zone is effective in removing chlorinated solvents. The actual rate of removal 

can be calculated as a function of the rate of air exchanged in the pore volume of the media. 

Subsurface conditions occasionally exist that reduce the effectiveness of SVE, or have the impact 

of increasing the time required for remediation goals to be met. One such condition is the 

presence of DNAPL puddled on top of a low permeability layer. The analytical treatment of this 

condition results in a boundary layer problem where the change in state (from a liquid to a gas) 

occurs only at the surface of the DNAPL layer. Another special condition is when DNAPL has 

been adsorbed onto one or more low permeable layers. The migration of DNAPL though this 

layer depends on ionic diffusion, which is a relatively slow process. These conditions and others 

like them can impact both the time required and ultimate effectiveness of SVE in the treatment of 

contarrlinated soil. 

2.3 Application at AOC 607 

High concentrations of dissolved chlorinated solvents found at AOC 607 indicate the possible 

presence of free-phase solvent. The release of these solvents has primarily affected water quality 
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in the shallow aquifer. Groundwater flow appears to be migrating towards a central location to 

the west of Building 1189 where it is being intercepted by infiltration to a sanitary sewer. 

In order for an SVE system to operate effectively in the vicinity of AOC 607, the area beneath it 

must be dewatered. The dewatering system will incorporate a series of wells screened to the 

bottom of the Quaternary unit (approximately 25 feet deep) in a square pattern, approximately 

120 feet on each side, as shown on Figure 2.3. An aquifer pumping test will be performed on one 

corner of the square boundary to assess the aquifer coefficients and to identify any hydraulic 

boundaries that may be present. Once the aquifer pumping test is completed, the spacing and 

pumping rate of the dewatering system can be estimated. Although the water table aquifer cannot 

be completely dewatered, the study will show what level of dewatering can be achieved and at 

what cost. Conceptually, the perimeter of the dewatered area will result in wells spaced from 20 

to 40 feet on center. The wells will be pumped using an eductor system operated by a single 

electric pump. The dewatering system will be installed and operated by an experienced 

construction dewatering contractor. 

After the dewatering system has been placed in operation, a single SVE treatability well will be 

placed inside Building 1189. The well will be screened across the entire Quaternary unit and 

sealed in the floor and fill zone underlying it. Three vacuum piezometers will also be placed into 

the Quaternary unit, at 10 feet, 20 feet, and 30 feet from the SVE treatability well. These will be 

used to measure vacuum pressures while the SVE treatability well is in operation. 

For clean sand, in the absence of complex subsurface conditions, a treatability test is often a short

term affair, lasting 3 to 5 days. However, subsurface conditions at this site are both complex and 

influenced by fine-grained soil strata. Where low permeability soil zones are tested, the initial 

application of vacuum will usually result in high wellhead pressures and relatively low flow of air, 

because the high soil moisture has a low relative permeability to air. As the flow of air increases 
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over time, the moisture content of the soil becomes less and the relative permeability to air 

increases. After 3 to 4 weeks (typically) pressure at the wellhead falls off and the rate of airflow 

increases. Therefore, the treatability test for AOe 607 is expected to last approximately 1 month. 

However, the treatability test can be extended to generate additional data and to keep the 

remediation process active until additional SVE wells can be designed and installed (if necessary). 

Once the dewatering system is placed into service, it is recommended that it be kept operational 

to prevent the continued uncontrolled release of voe solvents into the sanitary sewer. 
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3.0 TREATABILITY STUDY OBJECTIVES 

The treatability studies under consideration include both an aquifer pumping test to aid in design 

of the dewatering system, and an SVE treatability test to aid in the design of the SVE remediation 

system. Results of these studies will be used as part of the CMS to scale up design requirements, 

costs, and estimate time for full-scale remediation. 

Currently, monitored natural attenuation is also being evaluated at AOC 607. However, source 

removal is required prior to natural attenuation. Integrated technologies such as SVE followed 

by natural attenuation will be evaluated during the CMS. 

3.1 Aquifer Pumping Test 

The aquifer pumping test will be used to measure the following parameters. 

• The coefficiency of transmissivity 

• The coefficiency of storage 

• The presence of hydraulic boundaries 

• Specific capacity of pumping wells 

• Safe yield 

• Water treatability requirements 

This information will be synthesized and integrated into mathematical models to assist in the 

prediction of: 

• Optimum well spacing 

• Expected dewatered elevation within the Quaternary unit 

• Time requirements for system operation 

• Treatment capacity of the pretreatment unit 

• Permit requirements for continued use of the sanitary sewer 
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As a corollary to the aquifer pumping test, soil samples will be taken in zones of soft, loose, or 

compressible strata. Shelby tube samples may be subjected to consolidation tests so that total 

settlement of the ground in response to dewatering may be examined. 

3.2 SVE Treatability Test 

The SVE treatability test is designed to measure the following parameters. 

• Determine air flow rates at different vacuum pressures for individual SVE wells 

• Estimate the radius of influence for individual SVE wells 

• Determine the time needed to dry out the formation in order to establish permeability to 

air 

• Compute effective intrinsic permeability of the formation in-situ 

• Assess the mass flow rate of VOC removal 

This information will be used to prepare engineering plans and drawings for design of the 

complete SVE remediation system. Mathematical models will also be used to determine optimum 

well spacing, operational cycling (necessary to eliminate zones of stagnation), to forecast cleanup 

tinIe, and to establish cleanup goals. 
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4.0 RECOMMENDATIONS FOR CONDUCTING THE AQUIFER PUMPING TEST 

4.1 Introduction 

The first step in the design process is to conduct an aquifer pumping test at one corner of the area 

to be dewatered. The test well will eventually become part of the dewatering system itself so it 

should be installed at a location that is suitable for both phases of its intended use. This section 

describes recommendations for installing and testing the dewatering test well. 

4.2 Well Installation 

The dewatering test well will be installed in a boring drilled to a depth of 25 feet, or into the top 

of the Tertiary sediments, whichever is greater. Driven soil samples will be taken at 2-112 feet 

intervals, except where pushed Shelby tube samples are taken. Two Shelby tube samples will be 

taken in clay strata at the direction of the engineer. The clay samples will be carefully sealed with 

caps, tape, and wax, and delivered to a geotechnical laboratory for consolidation testing. Driven 

samples of granular material collected from the split-spoon samples will be preserved in plastic 

jars and delivered to a geotechnical laboratory for grain size distribution analyses, at the direction 

of the engineer. 

The completed drill hole will have an outer diameter of 8 to 12 inches, and should be large enough 

to accommodate a 4-inch inside diameter (lD) well screen and standpipe. The well screen will 

consist of a 20-foot section of machine-slotted polyvinyl chloride (PVC) flush-joint casing, 

equipped with a solid cap at the bottom and a 7-foot (nominal) joint of solid PVC flush-joint casing 

above it, resulting in a stick-up of approximately 2-feet above the ground surface. The No. 20 slot 

screened section shall have a centralizer at the top and bottom. The annulus between the screen 

and the natural formation shall consist of Globa[TM No.7 silica sand filter pack, or equivalent 

approved by the engineer. The sand pack shall extend 2 feet above the top of the screen, followed 

by a I-foot layer of granular bentonite, followed by a 2-foot-thick seal of concrete at the ground 

surface. 
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After installation, the dewatering test well shall be thoroughly developed by the drill crew for at 

least 2 hours, using a combination of pumping, surging, and flushing with potable water. All 

residuals derived from drilling and developing the dewatering test well will be managed as 

hazardous waste. Development will be completed when the engineer has judged the well to be 

clean and hydraulically responsive. Short-term specific capacity and pumping rate information 

will be recorded to aid in design of the step test, using pumps provided by the drilling contractor. 

Two nested piezometer pairs will be installed in boreholes 10 feet and 20 feet away from the 

dewatering test well and in line with the perimeter of the proposed dewatering system. Piezometer 

pairs will be screened from 7 to 10 feet and from 17 to 20 feet. The test borings will not be 

sampled, unless additional Shelby tube samples or driven (split spoon) samples are required for 

laboratory testing. The piezometers shall consist of2-inch ID screen and flush-joint casing. The 

machine slot PVC screen shall have a No. 20 slot size and centralizers placed on the top and 

bottom of the screened section. Flush-joint PVC casing shall be installed above the screen and a 

solid cap placed at the bottom of the screen. The piezometers will be placed in holes no less than 

6 inches in diameter. The annulus between the well screen and the formation shall be filled with 

GlobaFM No.7 silica sand or approved equivalent to a level of 2 feet above the top of the screen, 

followed by a I-foot layer of granular bentonite, followed by a grout seal to the ground surface. 

After installation, piezometers shall be thoroughly developed by the drill crew for at least 1 hour 

each, using a combination of pumping, surging, and flushing with potable water. All residuals 

waste. 

4.3 Step Test 

A step pumping test shall be performed in the dewatering test well to determine the following 

information. 
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• Safe yield for the constant rate test 

• Specific capacity of the dewatering test well 

• Well efficiency or "well loss" of the test well 

• Responsiveness of the two piezometers to pumping at the dewatering test well 

Using estimates of sustainable pumping rate acquired during the well development program, an 

appropriately size, electrically-powered pump will be used for the step pumping test. The 

expected short-term yield is 1 to 10 gallons per minute (gpm), but this could change depending 

on the water-bearing strata encountered. The pump shall be equipped with a discharge control 

valve capable of controlling the flow to accommodate the number of steps required. Typically, 

this will consist of three to five steps starting with the lowest flow rate and ending with the highest 

flow rate. Each flow rate is held constant for a period for 30 minutes and the water level is 

measured in the pumping well every 5 minutes. Water levels in the piezometers may be checked 

every 10 or 15 minutes. 

At the end of each 30 minute step, the flow will be increased and the next step begun. The test 

will be completed when the maximum flow rate of the pump is reached or the water level in the 

dewatering test well falls below the level of the pump intake, whichever occurs first. 

Since the same pump will probably be used for both the step test and the constant rate test, it will 

be appropriate to run the groundwater produced directory through a drum(s) of granular activated 

carbon (GAC), then discharge it into the sanitary sewer for disposal. A letter of authorization 

should be obtained from the local POTW before this test is begun and the drum(s) of GAC should 

be appropriately sized to accommodate the maximum flow rate anticipated. During the test, the 

actual flow rate should be determined using a calibrated 5-gallon bucket and stopwatch at the 

discharge of the GAC treatment unit, or a calibrated in-line water meter, or both. 
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As soon as the step drawdown test is completed, the constant rate test can be set up by running 

the test pump and setting the discharge valve to the pumping rate that will be used for the constant 

rate test. Then the entire system will be shut down and allowed to reach hydraulic equilibrium 

at least overnight. Pressure transducers shall then be placed in: 

• The dewatering test well 

• Both piezometers 

• Selected monitor wells in close proximity to the test 

The pressure transducers shall then be attached to data loggers and allowed to record tidal effects 

and antecedent water level trends for a period of at least 48 hours prior to the start of pumping. 

Prior to the start of the constant rate test, the data loggers will all be reset to record the early data 

in a logarithmic sequence. When the test is begun, the pump will be turned on at its preset rate 

and the pumping rate checked periodically to make sure it is constant. Manual measurements will 

be recorded using electric water level indicators as a backup to the electronically recorded data. 

While the constant rate test is in progress, water samples will be taken at 12-hour intervals from 

a sampling tap placed in the discharge line, before it reaches the drum of GAC. The samples will 

be tested for VOCs by United States Environmental Protection Agency (USEPA) Method 8260. 

Samples will also be collected at the discharge side of the GAC drum at 24-hour intervals and 

tested for VOCs in accordance with USEPA Method 8260. 

The constant rate test will run uninterrupted for a period of 48 to 72 hours. When the decision 

is made by the engineer or hydro geologist to shut down the test, the data loggers will again be 

reset to start recording logarithmically when the pump is stopped to acquire the recovery data. 
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The data loggers will continue to record water level data for at least 8-hours after the pump is 

turned off. 

When the test is completed, the dewatering test well and both piezometers will be capped securely 

to prevent vandalism from occurring. All of the pumping and water level measuring equipment 

should then be removed. 

4.5 Engineering Design of the Dewatering System 

Results of the aquifer pumping tests will be analyzed to compute the distance-drawdown 

relationships necessary to establish parameters for design of the dewatering system. As presently 

envisioned, the dewatering system will consist of from 12 to 24 pumping wells set 20 to 40 feet 

apart along the perimeter of a square, 120 feet per side. Each well will be screened from 5 to 

25 feet bgs and vented to the atmosphere to provide a passive source of air to the SVE wells. 

Water entering the wells will be removed by an eductor system that recirculates water under high 

pressure through a Venturi nozzle that causes suction. The system shall be installed and operated 

by a qualified dewatering contractor who has experience in the Charleston area. Each well shall 

be equipped with valves so the contractor can "tune" them according to that yield. 

The dewatering system will operate from a single electrically powered pump. Each well will be 

served by two header pipes; one high pressure supply line and one low pressure return. These 

lines will be carried below grade only where they constitute a barrier to traffic or prevent access 

to a building. Otherwise, th.ey will be placed on the ground surface. If winter operation is 

required, the headers will be protected from mild freezing temperatures by hay bales, Styrofoam, 

or other forms of surface installation. Because the winter climate is not usefully severe at this 

location, no extraordinary means of freeze protection will be provided. 
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Treatment of the discharge water will be part of the design and will not be addressed until the 

design flow rate is known from the aquifer pumping tests. However, it is expected that direct 

treatment through GAC and discharge into the sanitary sewer under permit from the POTW would 

be the easiest and least expensive method of handling the water. Design of the water treatment 

system will provide for sampling the groundwater discharge, before and after treatment on a 

weekly basis for the first 4 weeks, and monthly there after. All water analyses will be conducted 

in accordance with USEPA Method 8260. 

If the geotechnical laboratory testing and analysis indicates that measurable settlement is likely to 

occur as a result of dewatering, settlement markers will be established at locations within the zone 

to be treated and the risk of potential structural distress will be identified. 
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After the perimeter dewatering system is installed, a single SVE treatability well will be installed 

inside Building 1189. This well will be installed in a boring drilled using a skid rig or other small, 

maneuverable apparatus designed to work in confined areas. The SVE treatability well will be 

screened from approximately 5 to 25 feet deep and be constructed in a manner similar to the 

piezometers used as observation wells during the aquifer test. While details of the engineering 

design will be formulated after the aquifer pumping test is completed, it is likely that three SVE 

observation points will be installed at a radial distance of 10, 20, and 30 feet from the SVE 

treatability well. The SVE observation points will be constructed of 1-inch ID PVC pipe screened 

from 5 to 25 feet in depth. Each SVE observation point will be equipped with a petcock to 

facilitate sample collection and vacuum measurements. 

5.1 Plans and Specification Design Document Outline 

A plans and specifications design document will be developed prior to the treatability test and it 

will include the following elements: 

• Electrical 

• Concrete 

• Steel 

• Piping 

• Pumps 

~ Blowers 

• Air stripping system 

• Instrumentation information 
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• Drawings 

a. Process and Instrumentation Diagram (P&ID) 

b. P&ID Symbol Sheet 

c. Layout Drawing (equipment) 

A conceptual process flow diagram of the remedial system is shown in Figure 5.1. Detailed 

drawings will be provided in the design document. 

5.1.1 SVE Equipment 

• Two hundred-gallon capacity 32 inch diameter x 60 inch high steel vessel 

• De-misting material 

• Six inch air inlet/outlets 

• Sight gauge with high level alarm and pump operation switches 

• Maximum airflow 1,200 cfm 

• Ambient air bypass valve for vacuum break 

• Ninety-nine percent removal of droplets 10 microns or larger 

5.1.2 Progressive Cavity Pump 

• Five gpm at 15 psi 

• One hp, 230V, three-phase, XP motor 

5.1.3 Vacuum Pump System 

• Seventy-five acfm at 25 inches of Hg vacuum 

• Five hp, 230V, three-phase XP motor 

• Seal oil reservoir with level gauge 

• High efficiency discharge air/liquid separator 
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• High efficiency air cooled heat exchanger 

• Automatic temperature control valve for seal oil 

• High temperature switch 

• Inlet check valve 

• Vacuum gauge 

• Interconnecting piping 

• Steel base mounting 

5.1.4 Recovery and Treatment Equipment 

• Oil/water separator with a capacity of 10 gpm and a working volume of 81 gallons 

• Fifty-seven gallon capacity sump 

• Sixty inches long by 28 inches wide x 34 inches high FRP vessel 

• Two inch inlets and outlets 

• Coalescing media 

• Vapor tight cover 

• Solids collection sump 

• Adjustable oil skimmer 

• Sight gauge with high level alarm and pump operation switches 

• Steel stand mounting 

5.1.5 Surge Tank 

• FRP-constructed 100-gallon capacity tank 

• High level alarm switch 

• Pump operation switches 
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5.1.6 Centrifugal Transfer Pump 
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• Twelve gpm 98 inch TDH capacity pump 

• One hp, 230V, three-phase, XP motor 

5.1.7 Control System 

The system will be controlled by a Nema 4x control panel. The panel will include the control to 

operate the entire system and will be mounted on the skid. The control panel will consist of: 

• Nema 4x controller 

• Inner door with interlocked disconnect 

• H.O.A. switches with lights 

• Motor starter with overload 

• Elapsed run time meters 

• Alarm interlocks with lights 

• Reset button 

• Intrinsic safety barriers 

• UL listing 

• Receptacle with weather-proof cover 

• System interlocks and automatic control logic 

• Skid-mounted system 

5.2 'Vater Treatment System 

The water treatment system well consist of either a sieve-tray type air stripping unit or GAC. If 

GAC is used to treat groundwater from the dewatering system, the transfer pump may be designed 

to pump water collected by the SVE system directly into the same GAC unit used to treat water 

originating from the dewatering wells. 
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All details of the water treatment system, sewer use agreement requirements, and waste water 

treatment permitting will be addressed during the design phase of the project. 

5.3 Air Treatment System 

It is anticipated that air discharge from the SVE system can be vented to the atmosphere without 

further treatment. If this is not possible, then the exhaust will be treated using GAC prior to 

discharge. Air discharge permit requirements will be addressed during the design phase of the 

project. 
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6.0 SYSTEM OPERATION AND MAINTENANCE 

EnSafe will provide personnel to monitor the operation and maintenance of the dewatering system 

and SVE systems during the treatability study. An operations monitoring and maintenance manual 

will be included in the system design document along with schedules and field forms for recording 

data. 

Maintenance shall consist of general upkeep of the blowers, pumps, controllers, wells, piping, and 

other system equipment. Maintenance procedures and schedules for the blowers and pumps shall 

be provided with the system. 
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7.0 EFFECTIVENESS MONITORING AND SAMPLING 

Effectiveness system monitoring and sampling will be performed to measure or estimate the 

effectiveness of the treatment technology and develop scale-up factors for the design and cost of 

subsequent full-scale remediation. Monitoring will include physical monitoring and analytical 

sampling. 

7.1 Physical Monitoring 

The physical system parameters listed in Table 7.1 will be measured at least daily during the fIrst 

week of system operation and at least once per week during subsequent weeks of the study. 

Physical monitoring will always be performed during analytical sampling events. 

Table 7.1 
Physical Monitoring Protocol 

System Monitored Parameter 

Dewatering System • Fluid flow rate, temperature 

SVE Well • Pressure at well head 

• Soil vapor flow rate, temperature 

Soil Vapor Monitoring Points • Pressure 

Separation Tank Pumps • Flow rate 

Water Pump from the Air Separation Unit • Flow rate 

Groundwater Monitoring Wells • Water elevation 

Blower (in·line, intake side) • Temperature 

7.2 Analytical Sampling 

Analytical sampling will be periodically performed to assess the effectiveness of the system, 

estimate the mass of contaminant removed, and ensure discharge compliance. Water samples will 

be collected from the extracted groundwater. Soil gas samples will also be sampled periodically. 
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Table 7.2 lists the sampling analysis, frequency, and other sampling protocol. All sampling will 

be performed in accordance with the Comprehensive Sampling and Analysis Plan for Naval Base 

Charleston (EnSafe, 1994). Samples will be sent to a contracted laboratory for analysis. 

Analytical work on 10 percent of the samples submitted will be performed at CLP IV standards 

with the remainder at CLP Level III standards, all at standard turnaround times. 

Analyte 

VOCs in groundwater 

VOCs in off-gas from 
SVE Wells 

Table 7.2 
Sampling Protocol 

Analytical Metbod Wells to be Sampled 

SW 8260 

SW8260 

Dewatering system 
before and after GAC 
treatment 

SVE test wells 
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Sampling Frequency 

Weekly [ll'st 4 weeks, 
monthly thereafter 

At start of study; three 
times during system 
operation; and at the end 
of the study 



8.0 EVALUATION OF RESULTS 
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Results of groundwater sampling, vapor sampling, and other measurements performed during the 

treatability study will be used to evaluate its effectiveness and its potential application to full-scale 

remediation. Results of the treatability study will be used to make the following estimates. 

• The liquid, dissolved, and gaseous volumes and compositions of VOCS extracted during 

the study will be estimated. 

• The percentage of total VOCS recovered during the study will be estimated by comparing 

the amount removed to the initial amount of contaminant present in the subsurface. 

• VOC concentrations in monitoring wells and treatment system influent will be plotted 

versus time to assess recovery system efficiency and VOC removal rates. 

• Changes in groundwater levels in area monitoring wells will be used to estimate the 

influence of the dewatering system in the area during the treatability study. 

• Pressure measurements at the soil monitoring points will be used to estimate the radius of 

influence of the SVE system and to calculate the intrinsic soil air permeability. These will 

be determined following the protocol outlined in the Test Plan and Technical Protocol for 

Field Treatability Test for Bioventing (Air Force Center for Environmental Excellence, 

May 1992). 

• The efficiency of the aboveground treatment systems (the air striper and/or carbon 

adsorption system) will be estimated from influent and effluent VOC sample results. 
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• If the treatability system is effective, study results will be used to project clean-up times, 

scale-up requirements, and costs for full-scale system implementation. 
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9.0 SCHEDULING AND REPORTING 

9.1 Schedule 

Following submission and approval of the treatability study work plan, the system will be designed 

and installed. The schedule for installing and constructing, implementing, and completing the 

study is shown in Table 9.1 The schedule is subject to minor variations depending on equipment 

availability, unexpected weather conditions, progress during operating, and unforeseen site 

conditions. It is expected t..iJ.at the treatability study results and report will be completed in 

July 1999. 

9.2 Reporting 

The treatability study results and evaluation will be summarized in a report after field studies are 

completed. This report will include an engineering analysis of the feasibility of vacuum extraction 

of contaminated groundwater and SVE in the AOC 607 area. The report will include a completed 

chronology of activities performed onsite and tabulation of the performance monitoring data. The 

report will include estimates of quantities (mass) of DNAPLs extracted from the aquifer, and an 

estimate of the length of time and cost required to meet the goals of full-scale treatment. The 

operating and design criteria required for full-scale treatment of the shallow aquifer at AOC 607 

will be presented. 
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Table 9.1 
AOe 607 Treatability Study Schedule 

Task 

Pennitting 

Aquifer Test Well Installation 

Field Pumping Test 

Draft Aquifer Test Report Generation 

.Aquifer Test Report 

System Design 

• Treatability System Design Document 

Subcontractor Procurement 

System Installation aod Construction 

Dewatering System Start-up and Operation 

SVE Field Test 

Evaluation and Reporting 

• Treatability Study Results Document 
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Start Date 

12-18-98 

1-4-99 

1·18-99 

2-1-99 

2-15-99 

3-8-99 

3-29-99 

4-19-99 

5-3-99 

5-10-99 

2-12-99 

3-6-99 

5-31-99 

Finish Date 

12-31-99 

1-15-99 

1-29-99 

2-12-99 

3-6-99 

3-29-99 

4-19-99 

5-2-99 

5-10-99 

5-31-99 
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